KMS Enterprise Knowledge Platform: Implementation Status

NYPA RFP Q26-7821RJM · 32 EKP requirements · Status as of **23 October 2026** · Team: Johurul (lead), Sandeep, Simran

8 / 32	**11**	**33** / 45	**15 Jan**
Requirements fully met today	Requirements in active build (Phase 1: A + B)	Phase 1 tasks complete (A: 16/21, B: 17/24)	Target: 32/32 + polish + security

Met: 8 Partial: 18 Gap: 6

No requirement has been re-scored yet; that happens at the 31 Oct milestone. Phase 1 work is closing acceptance criteria inside the Partial and Gap items. Each requirement flips to Met only when every “Done when” bullet is demonstrable.

1. Milestone tracker

Major milestone: end of phase · Minor milestone: workstream code-complete · Elapsed to date

% = workstream tasks done



Workstreams: A M365 & connectors (Johurul) · B Governance & lifecycle (Sandeep & Simran) · C Taxonomy & semantics · D Analytics & dashboards · E Content coverage · F Personalization & experience · G Platform & security (RFP §6) · UI/UX polish. Owners for C to G are assigned at the Phase 1 milestone. Nodes are spaced by milestone, not to scale in time.

2. Phases and workstreams

Phase	Window	Workstreams (minor milestones)	Requirements closed	Major milestone
Phase 1 Remove the biggest risks	13 Oct – 31 Oct	**A** M365 & connectors, Microsoft sign-in (29 Oct) **B** Governance & lifecycle (28 Oct)	E12, E19, E21–E26, E31, E32 (+ E2 except Content Server)	**31 Oct**: A + B integrated, cross-tested by role, RTM re-scored
Phase 2 Governance insight & semantics	2 Nov – 30 Nov	**C** Taxonomy & semantic layer (24 Nov) **D** Analytics & dashboards (26 Nov)	E3, E4, E15, E16, E28, E29, E30	**30 Nov**: taxonomy-driven search and admin dashboards live
Phase 3 Breadth & experience	1 Dec – 31 Dec	**E** Content coverage (21 Dec) **F** Personalization & experience (23 Dec)	E1, E5, E10, E11, E13, E14 (+ E7 UX polish)	**31 Dec**: all 32 requirements feature-complete*
Hardening UI/UX polish + security	2 Jan – 15 Jan	**G** Platform & security, RFP §6 (12 Jan) **UI/UX polish** across all features (14 Jan)	RFP §6: SAML, encryption, no-store caching, environments, HA/DR runbook, TLS, data export	**15 Jan**: release-ready for NYPA project start (Q1 2027)

* E2 has one external dependency: the Content Server connector is built after award, when NYPA provides an instance and network access. All other parts of E2 (SharePoint per-file permissions, scheduled sync) land in Phase 1.

3. Risks and dependencies

Item	Impact	Mitigation
Compressed Phase 1 (31 Oct vs. planned 22 Nov)	12 tasks remain (5 in A, 7 in B). The longest items, the workflow engine and per-file permissions, are done. Remaining: SAML, lane 2 of B, end-to-end tests.	Daily async check-ins. Carry overflow into early Phase 2 without moving the milestone.
Content Server connector	E2 can't reach full Met before award (on-premises system, no test instance).	Design note in Phase 1, build after award. SharePoint parts of E2 land in Phase 1.
NYPA clarifications not sent	E16 taxonomy tool, ServiceNow modules and AI data-residency choices rest on our working assumptions.	Generic, configurable designs (e.g. SKOS/CSV import). Adjust in NYPA's post-award design review.
Phase 2–3 owners not assigned	Workstreams C to G start 2 Nov with owner TBD.	Assign owners at the Phase 1 milestone (31 Oct).
Shared files (schema, auth, search, worker)	A and B both change `Document` and search access in Phase 1.	One migration per PR. Shared-file changes agreed in review before coding.

4. Where we are: Phase 1

Workstream A: M365 & connectors · Johurul · 16 of 21 done

Done

- Workstream design (A-1), central document-access rules (A-2)
- Microsoft sign-in, group → role and department mapping, linking password users by verified email (A-3 to A-6, A-21)
- Scheduled jobs (A-7)
- SharePoint per-file permissions: spike, capture during sync, enforcement in every access path, kept current, 5,000-document load test (A-8 to A-12)
- “Open in SharePoint”, no-copy mode, SharePoint site pages (A-13 to A-15)

Remaining

- SAML 2.0 (A-16, RFP §6)
- Phase 1 integration and cross-testing (A-19), RTM update (A-20)
- ServiceNow (A-17, stretch). Content Server (A-18) after award

Workstream B: Governance & lifecycle · Sandeep & Simran · 17 of 24 done

Shared: design review and lane split done (B-1)

Lane 1, Sandeep: 11 of 11 done

- Audit service, History tab, audit on lifecycle routes (B-2, B-3, B-6)
- Supersede, versions and restore, soft delete and purge, never-purge retention (B-7 to B-9, B-24)
- Workflow engine and publishing workflow, decommission approval (B-14, B-15, B-17)
- Review policies, due-date scan and escalation (B-18)

Lane 2, Simran: 5 of 10 done

- Org settings framework, thresholds moved to settings (B-4, B-5)
- Ownership and stewardship (B-10), notifications (B-11)
- AI summary review (B-12)

Remaining

- Completeness gate (B-13), “My tasks” inbox (B-16)
- Stale-content scan (B-19), governance metrics (B-20), per-department summary approval rules (B-23)
- End-to-end tests (B-21), RTM update (B-22)

Task counts are as reported by each owner on 23 Oct. The task trackers have not been updated to DONE yet.

Schedule note. The workstream documents planned Phase 1 as six weeks ending 22 Nov. This plan brings the Phase 1 milestone forward to **31 Oct**. 12 tasks (5 in A, 7 in B) remain for the next 8 days. A-18 waits for the award and A-17 is a stretch item, so 10 are in scope for the milestone. To protect the date we will: merge completed work to `dev` and update the trackers this week, and move any unfinished Phase 1 items to the start of Phase 2 rather than slip the milestone.

5. All 32 requirements

Status is the last scored baseline (RFP gap analysis). “Where we are” shows progress since then. WS = workstream.

#	Requirement	WS	Phase	Status	Where we are
PHASE 1: IN PROGRESS NOW					
E2	Unified search: SharePoint, Content Server, ServiceNow; original permissions kept	A	1	Partial	SharePoint per-file permissions, central access rules, scheduled sync and load test done. ServiceNow (stretch) and Content Server (after award) remain.
E12	Site pages, wikis, knowledge articles	A	1	Gap	SharePoint site pages ingested with their permissions. ServiceNow knowledge articles remain (stretch).
E32	M365 as single source of truth	A	1	Partial	Microsoft sign-in, group → role mapping, “Open in SharePoint” links and no-copy mode done. Integration testing remains.
E19	AI summary with human review	B	1	Partial	Summary review done (B-12). Per-department approval rules remain (B-23).
E21	Metadata completeness before publish	B	1	Partial	Org settings framework done (B-4, B-5). Completeness gate remains (B-13).
E22	Configurable publishing workflow	B	1	Partial	Workflow engine and submit flow done. “My tasks” inbox remains (B-16).
E23	Archive / retire / supersede / delete with audit	B	1	Partial	Done: audit and History tab, supersede, versions, soft delete and purge, decommission approval.
E24	Ownership and stewardship	B	1	Partial	Owners, stewards and bulk reassign done (B-10).
E25	Configurable review workflows	B	1	Gap	Review policies, due-date scan and escalation done (B-18).
E26	Stale-content detection with review triggers	B	1	Partial	Remains (B-19).
E31	Governance compliance metrics	B	1	Gap	Remains (B-20).
PHASE 2 (NOV)					
E3	Hybrid + ontology-driven search	C	2	Partial	Planned
E4	Taxonomy-based faceted navigation	C	2	Partial	Planned
E15	Managed metadata (hierarchy, synonyms)	C	2	Gap	Planned
E16	Integration with NYPA's taxonomy tool	C	2	Gap	Planned (generic SKOS/CSV import)
E28	Content health dashboard	D	2	Partial	Planned
E29	Usage & adoption dashboard	D	2	Partial	Planned

#	Requirement	WS	Phase	Status	Where we are
E30	Search quality metrics	D	2	Partial	Planned
PHASE 3 (DEC)					
E11	PPT, images, video ingestion	E	3	Partial	Planned
E13	Previews and thumbnails	E	3	Partial	Planned
E14	Templates for knowledge asset types	E	3	Gap	Planned (reuses Phase 1 workflow engine)
E1	Customizable landing page	F	3	Partial	Planned
E5	Personal home, saved searches, watchlists	F	3	Partial	Planned
E10	Answer confidence and explainability	F	3	Partial	Planned
E7	Natural-language answers alongside results	F	3	Met	Met; UX alignment in Phase 3
ALREADY MET: KEEP THEM WORKING					
E6	Recommendations & trending	—	—	Met	Met; regression-tested
E8	Cited, permission-aware answers	—	—	Met	Met; regression-tested
E9	Follow-up questions	—	—	Met	Met; regression-tested
E17	Graph-enriched discovery	—	—	Met	Met; regression-tested
E18	Drag-and-drop upload	—	—	Met	Met; regression-tested
E20	Auto-tagging with human review	—	—	Met	Met; regression-tested
E27	Duplicate detection	—	—	Met	Met; regression-tested

6. Next two weeks

- **This week:** merge completed A and B work to `dev` and mark it DONE in the trackers. Start SAML 2.0 (A-16) and the B end-to-end tests (B-21).
- **28 Oct:** B code-complete (Simran's remaining lane-2 tasks).
- **29 Oct:** A code-complete. Phase 1 integration and cross-testing across all roles (A-19).
- **31 Oct, Phase 1 milestone:** re-score the 32 requirements, update the gap analysis, assign Phase 2 owners.
- **4 Nov:** proposal submitted (deadline moved from 28 Oct).